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NOTES:

1. CONSECUTIVE STAGES SHALL NOT PROCEED UNTIL THE CURB,
FLATWORK AND PAVEMENT ARE INSTALLED ON THE PREVIOUS
STAGE.

2. CONTRACTOR SHALL NOT BEGIN REMOVALS FOR STAGE 3
UNTIL AFTER AUGUST 10, 2022.

3. THE FIFTH STREET AND SIXTH STREET INTERSECTIONS SHALL
NOT BE CLOSED AT THE SAME TIME.

4. ALL BARRICADES, PAVEMENT MARKINGS AND SIGNS
NECESSARY, INCLUDING SPECIALTY SIGNS, SHALL BE
INCIDENTAL TO LUMP SUM BID ITEM 2563.601, "TRAFFIC
CONTROL".

5. CONTRACTOR MAY NOT ALTER ORDER OF STAGING UNLESS
APPROVED BY THE ENGINEER.

6. DOWNTOWN STREETS SHALL REMAIN ACCESSIBLE TO
PEDESTRIAN AND BICYCLE TRAFFIC THROUGHOUT THE
CONSTRUCTION. THE CONTRACTOR MUST ACCOMMODATE
PEDESTRIANS AND SHALL CLEARLY DELINEATE THE TRAVEL
PATH FOR PEDESTRIANS MOVING THROUGH AND AROUND THE
PROJECT AREA ACCORDING TO PART 6 OF THE MN MUTCD.

7. ACCESS TO BUSINESSES SHALL BE MAINTAINED AT ALL
TIMES. CONTRACTOR SHALL COORDINATE WITH INDIVIDUAL
BUSINESS OWNERS TO ENSURE ACCESS.

8. ALL DRIVEWAYS SHALL BE 8" THICK USING HIGH EARLY
CONCRETE. DRIVEWAYS SHALL BE POURED HALF AT A TIME IF
WIDTH ALLOWS. CONTRACTOR SHALL GIVE BUSINESSES 48 HOUR
NOTICE PRIOR TO DISRUPTING DRIVEWAY ACCESS.
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